STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DT Meema | Fooed o
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.8
FROM:  Darryl Schram, Senior TE FED. NO.
CCO#:. 9255 | SUPPLEMENT#: 0 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change): $99,928,521.27
COST:  $50,588.00 INCREASE W] DECREASE [ |HEADQUARTERS APPROVAL REQUIRED? []YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH 7] YES [ ] NO
~ " ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Paint Suspender Ropes CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
o o~ + ¢ Thi . Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Gordract Tt Taeeddl; This Ehangs: Adjustments:; (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Painting the portion of the suspender ropes within the grip of the elastomeric split collars and in contact with the caulking on
the top of the elastomeric split collar, prior to installing split collars on the cable suspenders. Also, procuring three (3)
elastomeric collar prototypes.

This change will provide protection against corrosion to the section of the suspender ropes within the grip of the split collars.
Elastomeric collar prototypes are needed to determine the required snug fit.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 2919 with respect to
changes listed above.

This work is not covered by any contract items. Therefore, payment for the Extra Work will be a Lump Sum of $50,588.00,
which can be financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order will obtain concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra
(Project Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date  7/6/12 THIS REQUEST TOTAL TO DATE
Bridge Engineer: CT Oversight, Wenyi Long, P.E Date 711612 $0.00 $0.00
s o it Il bl UL S FORCE ACCOUNT $0.00 $0.00
Projecl Engineer: District Design, Jing Chen Date 7/16/12 AGREED PRICE $50,588.00 $50 588.00
Project Manager: Proj Manager, Ken Terpstra Date  8/7/12 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $50,588.00 $50,588.00
FEDERAL PARTIGIPATION
Environmental: Date
- - g B — (] PARTICIPATING [] PARTICIPATING IN PART ] NONE
Qe feeeciy 1D, Rleh Foley e e [ ] NON-PARTICIPATING (MAINTENANCE) [ NON-PARTICIPATING
- = T
Mher fapeciy) sl Mairs, Cing P Date 7182 | cepERAL SEGREGATION (i more than one Funding Saurce or PLLP. type)
Disiriat Price Approval By: Date [[Jeco FUNDED PER CONTRACT [[] cco FUNDED AS FOLLOWS
HQ (ssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Residenl Engineer's Signafure: Dat
- { f - /; - -
—— %

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 85814,



